

# Project Roadmap

UISCE  
ÉIREANN : IRISH  
WATER

2015

2015

## Detailed designs

Prepare detailed engineering drawings and reports to support planning application.

Undertake baseline studies, scope required assessments, complete surveys.

2016 August

## Public Consultation

Non-statutory public consultation on EIS Scoping Report and how the final site will look.

2017 Spring

## Planning determination

Determinations of planning application made by DLRCC

2016

## Environmental Impact Statement

Prepare an Environmental Scoping Report and progress environmental surveys to support planning application.

Obtain feedback from public consultation and statutory bodies. Assess impacts and propose mitigation measures (where required)

2016 Autumn

## Planning application

Submit planning application including the EIS to Dún Laoghaire-Rathdown County Council (DLRCC)

Followed by statutory consultation period by DLRCC.

2018

## Commence Construction (subject to planning permission)

Construction is expected to commence in 2018 and take approximately 2 years to complete.

### Key:

- Technical activity
- Consultation